



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAR 30 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 24 February 2023 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310108101412000 Project ID: P00706003VS					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Palompon-Isabel-Merida-Ormoc Rd - K1069 + 760 - K1069 + 820			Palompon-Isabel-Merida-Ormoc Rd - K1111 + 880 - K1112 + 000, K1069 + 760 - K1069 + 820		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 5,666.67 Square meters	₱ 17,369.98978/ Square meter	₱ 98,430,000	CW1- Construction of Road Slope Protection Structure: 4,141.43 Square meters	₱ 23,767.15289/ Square meter	₱ 98,430,000
EAO		₱ 3,570,000	EAO		₱ 3,570,000
Total:		₱ 102,000,000	Total:		₱ 102,000,000
Justifications:					
1. Change in station limits to include road section that needs slope protection in order to stabilize the slope and prevent soil collapse/erosion/rock fall which may result to road closure and pavement failure.					
2. The use of Active Wire Mesh System as slope protection in the identified section increased the unit cost and consequently decreased the physical target, attached is the Certificate of Reasonableness of Cost Estimate for your reference and guidance.					
3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos and GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3F07092