




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRA OFFICE
Manila


FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer NONIE A. VIYAR, Capiz 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101578000 Project ID: P00706042VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0141 + 138 - K0141 + 279			Iloilo East Coast-Capiz Rd - K0167 + 000 - K0167 + 100		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Road Slope Protection Structure: 296.14 sq.m.	6.85 / sq.m.	2,028.60	CW1 - Construction of Road Slope Protection Structure: 221 sq.m.	9.18 / sq.m.	2,028.60
EAO	-	41.40	EAO	-	41.40
Total:		2,070.00	Total:		2,070.00
Justification: Modification is sought due to: 1. Change in station limits to prioritize landslide prone road sections which resulted to a decrease in physical target from 296.14 sq.m to 221 sq.m based from the actual area covered by the project. 2. The increase in unit cost per sq.m. is due to the voluminous quantities of earthworks (structure excavation and embankment) and the provision of metal guardrails for road safety. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds and Certification on the Reasonableness of Cost dated February 2, 2023.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII




AM - 6253 VI modi

KV-60-202303-01352

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

