


FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer **NONIE A. VIYAR**, Capiz 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101579000 Project ID: P00706043VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0141 + 279 - K0141 + 412			Iloilo East Coast-Capiz Rd - K0167 + 100 - K0167 + 180		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Road Slope Protection Structure: 239.32 sq.m.	6.88 / sq.m.	1,646.40	CW1 - Construction of Road Slope Protection Structure: 152 sq.m.	10.83 / sq.m.	1,646.40
EAO	-	33.60	EAO	-	33.60
Total:		1,680.00	Total:		1,680.00
Justification: Modification is sought due to: 1. <u>Change in station limits to prioritize landslide prone road sections which resulted to a decrease in physical target from 239.32 sq.m to 152 sq.m based from the actual area covered by the project.</u> 2. <u>The increase in unit cost per sq.m. is due to the voluminous quantities of earthworks (structure excavation and embankment) and the provision of metal guardrails for road safety.</u> 3. <u>Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds and Certification on the Reasonableness of Cost dated February 2, 2023.</u>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII



AM - 0254 VI modi

AV-40-202303-01351

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

