



15 MAY 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: **VIII-151**
Project ID: **P00706086VS**

This has reference to the herein memorandum dated 24 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, District Engineer, Northern Samar First District Engineering Office, Catarman, Northern project under FY 2023 General Appropriation Act (GAA), to wit:**

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310108101619000 Project ID: P00706086VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Catarman - Calbayog Rd. - K0758 + 785 - K0758 + 819			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Catarman - Calbayog Rd. - K0758 + 665 - K0758 + 703		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 920 square meters	P 9,800.00/ Square Meters	P 9,016,000	CW1- Construction of Road Slope Protection Structure: 926.33 square meters	P 9,733.03/ Square Meters	P 9,016,000
EAO		P 184,000	EAO		P 184,000
Total:		P 9,200,000	Total:		P 9,200,000
Justification:					
1. The change in station limits was due to overlapping of Road Widening project "P00705360VS" under FY 2023 GAA, and to prioritize the critical road section that needs immediate construction of slope protection structure to avoid slope collapse and landslide.					
2. The increase in physical target and consequently decrease in unit cost was due to the actual design used for slope protection structure (reinforced concrete riprap with 9.0meter steel sheet pile foundation).					
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ERICA A. AYAPANA
Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

2.6 ACC/BCL/EAA/RRB