

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MANUEL M. BONOAN
Secretary
This Department

This has reference to the herein memorandum dated 16 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Raulito F. Yangzon, OIC-District Engineer, Samar 1st District Engineering Office**, Calbayog City, Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101622000 Project ID: P00706104VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Calbayog-Catarman Rd - K0803 + 892 - K0803 + 942			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Calbayog-Catarman Rd - K0803 + 853 - K0803 + 942		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 2,000 Square meters	₱ 14,700.00/ Square meter	₱ 29,400,000	CW1- Construction of Road Slope Protection Structure: 1,217.52 Square meters	₱ 24,147.4472 / Square meter	₱ 29,400,000
EAO		₱ 600,000	EAO		₱ 600,000
Total:		₱ 30,000,000			₱ 30,000,000
Justifications: 1. Change in station limits to include and prioritize road section that needs construction of slope protection structure in order stabilize the slope and to prevent pavement failure for the safety of the travelling public. 2. Said changes resulted to the decrease in physical target from 2,000 Square meter to 1,217.52 Square meter and consequently increase in unit cost in view of the design of slope structure (concrete slope protection structure on steel sheet pile foundation and hand-laid rock embankment) and other essential items of work, as well as the effect of the increasing prices of construction materials and equipment rental rates, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance. 3. Attached are the following supporting documents: Approved Program of Works, Detailed Engineering Design (DED), Straight Line Diagram, Certificate of Availability of Funds (CAF), Geotagged Photos, Certificate of Reasonableness of Cost Estimate, BP 202 and GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII, and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07154