



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 1 February 2023 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. : 310109101212000</b> <b>Project ID: P00706114VS</b>					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - K0924 + 243 - K0924 + 423			Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd - K0924 + <b>190</b> - K0924 + <b>274</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: <b>8,333.330</b> sq.m.	<b>17.37</b> / Square meter	144,750.00	CW1- Construction of Road Slope Protection Structure: <b>6,211.73</b> sq.m.	<b>23.30</b> / Square meter	144,750.00
EAO		5,250.00	EAO		5,250.00
Total:		<b>150,000.00</b>	Total:		<b>150,000.00</b>
<b>Justifications:</b> <i>Use of Rockfall Netting</i> <ul style="list-style-type: none"><li>Change in station limits to address the need for slope protection of the sections susceptible to landslide in order to stabilize the slope and prevent erosion.</li><li>The use of Active Wire Mesh System as slope protection increase the unit cost and consequently decrease the physical target, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.</li><li>Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certification for the Reasonableness of Cost Estimates.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3F07084