



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

TO : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein Memorandum dated February 28, 2023 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification** of **ARNALDO R. BONIFACIO, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2023 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101219000 Project ID: P00706115VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Tertiary Roads			Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Tertiary Roads		
Merida-Lundag-Puting Bato-Consolacion-Isabel Rd – K1115+338 – K1115+407			Merida-Lundag-Puting Bato-Consolacion-Isabel Rd – K1115+338 – K1115+407		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 5,138.890 Square Meters	₱ 17,370.00/ Square meter	₱ 89,262,500	CW1- Construction of Road Slope Protection Structure: 2,872.650 Square Meters	₱ 31,073.22/ Square meter	₱ 89,262,500
EAO		₱ 3,237,500	EAO		₱ 3,237,500
Total:		₱ 92,500,000	Total:		₱ 92,500,000
JUSTIFICATIONS: <i>Due Pow, use of Steel sheet pile, the masonry</i> 1. Request for Modification due to the change in target from 5,133.390 square meter to 2,372.650 square meter. The change is a result of the design enhancement that includes construction materials that are expensive. In addition, there is an increase in fuel rate thus the increase in equipment rentals. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certificate of Reasonableness of Cost Estimate.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/ ~~DISAPPROVED~~:

MANUEL M. BONOAN
Secretary