



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA


22 MAR 2023
MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer OSCAR U. DELA CRUZ, DPA, Negros Occidental Sub-District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101180000 Project ID: P00706145VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Stop Aguinaldo-Bug-ang Rd - K0109 + 508 - K0109 + 553, K0109 + 638.5 - K0109 + 665.50, K0111 + 270 - K0111 + 338, K0113 + 049 - K0113 + 085			Stop Aguinaldo-Bug-ang Rd - K0109 + 540 - K0109 + 575 , K0109 + 664 - K0109 + 692 , K0110 + 030 – K0110 + 052 , K0111 + 260 - K0111 + 380 , K0113 + 049 - K0113 + 085		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Road Slope Protection Structure: 1,337.27 sq. m.	12.989/sq. m.	17,370.00	CW1 – Construction of Road Slope Protection Structure: 2,028.79 sq. m.	8.562/ sq. m.	17,370.00
EAO	-	630.00	EAO	-	630.00
Total:		18,000.00	Total:		18,000.00
Justification: Modification is sought due to: 1. <u>Change in station limits to include 691.52 sq. m. of additional road sections that are prone to landslide, soil collapse, and road slips resulting to the increase in the physical target of CW1 from 1,337.27 sq. m. to 2,028.78 sq. m.</u> 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED). Certificate of Availability of Funds. GIS Map.					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII