



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer OSCAR U. DELA CRUZ, DPA, Negros Occidental Sub-District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109101181000 Project ID: P00706146VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Prosperidad-Quezon-Cabaron Rd - K0078 + 553.50 - K0078 + 598.50			Prosperidad-Quezon-Cabaron Rd - K0078 + 534 - K0078 + 659		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Road Slope Protection Structure: 1,000.00 sq. m.	9.650/sq. m.	9,650.00	CW1 – Construction of Road Slope Protection Structure: 316.33 sq. m.	30.506/sq. m.	9,650.00
EAO	-	350.00	EAO	-	350.00
Total:		10,000.00	Total:		10,000.00
Justification: Modification is sought due to: 1. Change in station limits to prioritize road sections prone to landslide, slope collapse, and landslides which resulted to the decrease in physical target of CW1 from 1,000.00 sq. m. to 316.33 sq. m. based from the actual area covered by the project. 2. The increase in unit cost per sq. m. is due to the voluminous quantities for earthworks and the inclusion of drainage and slope protection structures, stone masonry, and provision of metal guardrails for road safety. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, and Certification on the Reasonableness of Cost dated January 5, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07032