



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY

Manila

Project ID: P00706228MN

March 31, 2023

MEMORANDUM

FOR : **EMIL K. SADAIN, CESO I**
Senior Undersecretary
and Focal Person for BARMM Infrastructure

This refers to the memorandum dated 15 March 2023 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310105100830000 Project ID: P00706228MN		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads	
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads	
Midsayap-Dulawan- Makar Rd - K1722 + (-514) - K1722 + (-367), K1722 + (-577) - K1722 + (-514), K1722 + (-614) - K1722 + (-577), K1722 + (-834) - K1722 + (-614)		Midsayap-Dulawan- Makar Rd - K1722 + 701.77 - K1723 + 266.77	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW-1- Rehabilitation of Paved Road: 0.934 Lane Km	P 28,172,007.49/ Lane-km	P 26,312,655.00	CW-1- Rehabilitation of Paved Road: 2.26 Lane Km
EAO	-	P 954,350.00	EAO
Total:		P 27,267,000.00	Total:
		P 27,267,000.00	


Justification:

- Increase in Physical Target/ Decrease in Unit Cost due to lower cost of Bridge.
- Change in station Limits to prioritize the section that needs more attention to prevent further damage and to connect with the FY 2023 Rehabilitation of Paved Road Project (P00706229MN).
- The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.

23 MAR 17


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / DISAPPROVED:



EMIL K. SADAIN, CESO I
Senior Undersecretary
and Focal Person for BARM Infrastructure

