

OFFICE OF THE SECRETARY

March 31, 2023

FOR : **EMIL K. SADAIN, CEO I**
Senior Undersecretary
and Focal Person for BARMIM Infrastructure


As per GAA/Original		As Modified		
Project Description				
UACS No. 310105100831000 Project ID: P00706229MN OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Midsayap-Dulawan- Makar Rd - K1722 + 855 - K1723 + 445		OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Midsayap-Dulawan- Makar Rd - K1722 + 275 - K1722 + 701.77		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost
CW-1- Rehabilitation of Paved Road: 1.181 Lane Km	P 28,159,860.00 / Lane-km	P 33,256,795.00	CW-1- Rehabilitation of Paved Road: 1.5834 Lane Km	P 21,003,407.22 / Lane-km P 42 M/km
EAO	-	P 1,206,210.00	EAO	-
Total:		P 34,463,000.00	Total:	
			P 34,463,000.00	

- Increase in Physical Target/ Decrease in Unit Cost due to Inclusion of Miscellaneous Structures such as ReflectORIZED Thermoplastic Pavement Marking White & Yellow, and Internally Illuminated (Solar) Pavement Levelled Marker/ Stud Flush Type.
- Change in station Limits to prioritize road segment that is located in flood prone area.
- The derived unit cost is based on the approved Plan, Program of Works and Detailed Unit Price Analysis.


05/10/2023 13:46

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:


EMIL K. SADAIN, CESO I
Senior Undersecretary
and Focal Person for BARM Infrastructure