



12 APR 2023

MEMORANDUM

FOR :

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

This has reference to the herein Memorandum dated March 20, 2023 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification of ARNALDO R. BONIFACIO, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2023 general Appropriations Act (GAA), to wit:

Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310306100228000 Project ID: P00706243VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Bridge – Construction of New Bridges			Bridge – Construction of New Bridges		
Raquiza Br. (B00205LT) along Palompon-Isabel-Merida-Ormoc Road			Raquiza Br. (B00205LT) along Palompon-Isabel-Merida-Ormoc Road		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1- Construction of Bridge: 287.631 Square Meter	₱ 204.655 / Square meter	₱ 58,865.00	CW1- Construction of Bridge: 508.329 Square Meter <i>30 Lm per Plan</i>	₱115.801 / Square meter	₱ 58,865.00
EAO		₱ 2,135.00	EAO		₱ 2,135.00
Total:		₱ 61,000,000	Total:		₱ 61,000.00
JUSTIFICATIONS: <i>Unit cost of ₱1.93 M/Lm is on high side</i> 1. To change the physical target from 287.631 square meters to 508.329 square meters based on the actual length/design requirement of the project resulting to the decrease in unit cost, hence this modification. 2. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

Reference
Number:
Project ID:

VIII-082
P00706243VS