



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 25, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO JR.**
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XII and XIII
This Department

This refers to the memorandum dated April 18, 2023 of **DPWH Region XIII Director POL M. DELOS SANTOS, CESO IV**, endorsing the request of **OIC-District Engineer ANNIE S. DELA VEGA**, Surigao del Norte 1st District Engineering Office, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106101017000 - Project ID: P00706339MN ✓					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Jct Del Carmen-Sta Monica-Sn Isidro Rd - K0055+278 - K0055+791			Jct Del Carmen-Sta Monica-Sn Isidro Rd - K0045+075 - K0045+600		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road: 1.026 Lane Km	₱ 15,087,797.27/ Lane km	₱ 15,480,080.00	CW1- Rehabilitation of Paved Road: 1.050 Lane Km	₱ 14,742,933.33/ Lane km <i>₱ 25.4 M/km</i>	₱ 15,480,080.00
EAO	-	₱ 315,920.00	EAO	-	₱ 315,920.00
Total:		₱ 15,796,000.00	Total:		₱ 15,796,000.00

Justification:

Change in station limit from K0055+278 - K0055+791 to K0045+075 - K0045+600 and increase in physical target due to the following:

- Slight increase in physical target/decrease in the unit cost based on the validated and approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- The original station limit based on road condition validation is in Good condition which does not need for rehabilitation. Since the original station limit is in good condition, change of station limit along the same road section was made to address section in need of rehabilitation.

A

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII