

JUN 20 2023  
MEMORANDUM

OFFICE OF THE SECRETARY  
Manila

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This has reference to the herein Memorandum dated February 28, 2023 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification of ARNALDO R. BONIFACIO, District Engineer, Leyte 4<sup>th</sup> District Engineering Office, Ormoc City, Leyte**, of the project under FY 2023 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101326000 Project ID: P00706506VS  OO1: Ensure Safe and Reliable National Road System  Asset Preservation – Preventive Maintenance – Tertiary Roads  Libungao – Matag-ob – Palompon Rd			OO1: Ensure Safe and Reliable National Road System  Asset Preservation – Preventive Maintenance – Tertiary Roads  Libungao-Matag-ob-Palompon Rd – <b>K0991+(-079) – K0991+111</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay 2.248 Lane Km	₱ 8,718,861.21 / Lane Km	₱ 19,600,000	CW1- Preventive Maintenance of Road: Asphalt Overlay <b>0.760</b> Lane Km	₱ 18,096,083.35 / Lane Km <i>₱ 36 M/k</i>	₱ 13,753,023.35
			CW2- Construction of Drainage Structure along Road - <b>368 ln.m</b>	₱ 15,888.52 / ln.m	₱ 5,846,976.65
EAO		₱ 400,000	EAO		₱ 400,000
Total:		₱ 20,000,000	Total:		₱ 20,000,000
JUSTIFICATIONS:					
1. Request for modification as the new station is a priority to prevent vehicular accidents due to severely damaged surfaces.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certificate of Reasonableness of Cost Estimate					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service


**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN3F07462

AVM-1072 VIII

AV-CO-202305-03396