

Reference
Number:

XII-107

Project ID:

P00706526MN

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 13 March 2023 of DPWH Region XII Director **BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 310108101445000 Project ID: P00706526MN		001: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	
Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - KI1684 + 344 - KI1684 + 490		Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - KI1684+240.00 - KI1684+440.00	
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target
CW-1- Construction of Road Slope Protection Structure: 4518.75 Square meters	P 21,355.463 / Square meter	P 96,500,000.00	CW-1- Construction of Road Slope Protection Structure: 3085.2 Square meters
EAO	-	P 3,500,000.00	EAO
-	-	-	EXCESS
Total: P 100,000,000.00		Total: P 100,000,000.00	
Justification: <i>Ua</i> <i>to be free</i> <i>Net</i>		Total: <i>Net</i>	
- Decrease in physical target/ increase in unit cost due to the usage of High Tensile Wire Mesh with Erosion Control Mat (56.79%), Permanent Ground Anchor (19.05%), Mechanically-Stabilized Earth (MSE) including Geo-grids every 0.50m height and soilbags (8.37%) and also due to Earthworks (4.01%). - Change in Station Limits to prioritize road section requiring immediate slope protection. - The derived unit cost is based on the Approved Plans and Programs of Works. - Please see attached evaluation of the Bureau of Construction (BOC) dated April 5, 2023.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILIE, D.M.
OIC-Assistant Secretary for Technical Services
And Information Management Service, and
OIC - Office of Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:



MANUEL M. BONOAN
Secretary

2.3 LDN/DOA/IVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02843