



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: **VI-065**
Project ID: **P00706586VS**

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer **NONIE A. VIYAR**, Capiz 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101443000 Project ID: P00706586VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0156 + 646 - K0157 + 739			Iloilo East Coast-Capiz Rd - K0156 + 729.50 - K0157 + 668, K0157 + 993.50 - K0158 + 246		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Road Widening: 2.082 lane km	12,740.00 / lane km	26,524.68	CW1 - Road Widening: 1.98 lane km	13,396.30 / lane km	26,524.68
EAO	-	541.32	EAO	-	541.32
Total:		27,066.00	Total:		27,066.00
Justification:					
Modification is sought due to:					
1. Change in station limits to prioritize unwidened road sections which resulted to a decrease in physical target of CW1 from 2.082 lane km to 1.98 lane km. The increase in unit cost per lane km of CW1 is due to the provision of drainage structures, paved shoulders, and curb and gutter.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, Certification on the Reasonableness of Cost dated February 1, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 ACC/BCL/AVM/RRB

AVM-0244 VI

AV-00-202303-01339