



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 11, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

This refers to the memorandum dated 26 April 2023 of **DPWH Region XIII Director POL M. DELOS SANTOS** requesting the approval of the Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310302100405000 Project ID : P00706720MN OO1: Ensure Safe and Reliable National Road System - Bridge - Replacement of Permanent Weak Bridges Wawa Br. (B00896MN) along Daang Maharlika (Agusan-Davao Sect)			OO1: Ensure Safe and Reliable National Road System - Bridge - Replacement of Permanent Weak Bridges Wawa Br. (B00896MN) along Daang Maharlika (Agusan-Davao Sect)		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Replacement of Bridge/ 2,128.173 Square meters	₱68,016.09/ Square meters	₱144,750,000.00	CW1 – Replacement of Bridge/ 2,289.60 Square meters	₱63,220.65/ Square meters	₱144,750,000.00
EAO	-	₱5,250,000.00	EAO	-	₱5,250,000.00
Total		₱150,000,000.00	Total		₱150,000,000.00

Justification:

- Increase in physical target based on actual design length of the proposed bridge from 2,128.173 square meters (Old bridge) to 2,289.60 square meters. The actual bridge design 240 linear meters and width is 9.54m.
- The decrease in the unit cost is based from the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP202, Geotagged photos, and GIS Map.

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII