



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number:	VI-018
Project ID:	P00706773VS

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII
This Department

This refers to the memorandum dated 03 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101292000 Project ID: P00706773VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance - Tertiary Roads			Asset Preservation Program - Preventive Maintenance - Tertiary Roads		
Jct New Sagay - Old Sagay Rd. (S00014NR) - K0084 + (-828) - K0085+000, K0085+675 - K0087+855, K0088+00 - K0089+164			Jct New Sagay - Old Sagay Rd. K0084 + 092 - K0085 + 675, K0086 + 642 - K0088 + 612		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 10.244 lane km	14,130.22/ lane km	144,750.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 13.527 lane km	10,700.82 / lane km P21.4 m / km	144,750.00
EAO	-	5,250.00	EAO	-	5,250.00
Total:		150,000.00	Total:		150,000.00
Justification: Modification is sought due to: 1. Change in the station limits to prioritize additional 3.283 lane km of road sections requiring asphalt overlay resulting to an increase in the physical target of CW1 from 10.244 lane km to 13.527 lane km and decrease in unit cost per km of CW1. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

2.6 ACC/BCL/AVM/RRB