

MAY 17 2023
MEMORANDUM

FOR

MANUEL M. BONOAN
Secretary
This Department

This has reference to the herein memorandum dated 28 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Mario D. Villena, District Engineer, Northern Samar First District Engineering Office**, Catarman, Northern project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310108101415000 Project ID: P00706790VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Along Catarman - Calbayog Road Package 7			Along Catarman - Calbayog Road - K0784 + 211 - K0784 + 325		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure 5,555.56 square meters	₱ 17,369.986/ Square Meters	₱ 96,500,000	CW1- Construction of Road Slope Protection Structure 4,152.23 square meters	₱ 23,240.524/ Square Meters	₱ 96,500,000
EAO		₱ 3,500,000	EAO		₱ 3,500,000
Total:		₱ 100,000,000	Total:		₱ 100,000,000
Justifications:					
1. To defined the station limits since the Catarman – Calbayog Road section is a national road.					
2. Based on actual site condition, the type of slope protection structure to be used is Active Protection System (High Tensile Wire) in order to stabilize the slope and to prevent erosion, which resulted to decrease in physical target from 5555.56 Square meters to 4,152.23 Square meters and consequently increase of unit cost from P 17,369.986 per square meters to P 23,240.524 per square meters is reasonable.					
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERICA A. AYAPANA

Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/EAA/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07372

Rec'd by:
VAB/RCO 5/18/23