



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

March 6, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

This refers to the memorandum dated 1 March 2023 of **DPWH Region XIII Director POL M. DELOS SANTOS, CESO IV**, endorsing the request of **District Engineer NOEL C. BASAÑES**, Dinagat Islands District Engineering Office, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101452000 Project ID: P00707701MN ORGANIZATIONAL OUTCOME 1 : Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Dinagat-Loreto Rd - K0072 + 322 - K0072.623 + 301, K0073 + 327 - K0073 + 312			 ORGANIZATIONAL OUTCOME 1 : Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Dinagat-Loreto Rd - K0072 + 428.30 - K0072 + 758.61, K0073 + 672.60 - K0073 + 900		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure/ 5,555.55 Square Meter	₱ 17,370.00/ sq.m.	₱ 96,500,000.00	CW1 – Construction of Road Slope Protection Structure/ 7,250.23 Square Meter	₱ 13,310.00 / sq.m.	₱ 96,500,000.00
EAO	-	₱ 3,500,000.00	EAO	-	₱ 3,500,000.00
Total:		₱100,000,000.00	Total:		₱ 100,000,000.00

Justification:

- Change in the project location to avoid overlap with the on-going construction of slope protection structure funded under GAA FY 2021.
- Decreased in unit cost/increased in physical target due to the actual site condition of the new station limits that require lesser volume of earthworks.
- Derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said projects is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, PH.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

R.13.15.1 jda;CTA