



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 24, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated 18 April 2023 of **DPWH Region XIII Regional Director POL M. DELOS SANTOS, CESO IV**, endorsing the request of **OIC-District Engineer ANNIE S. DELA VEGA, Surigao del Norte 1st District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA / Original			As Modified		
Project Description					
UACS No. 310102101213000 Project ID: P00707771MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Secondary Roads		
Jct Del Carmen-Sta Monica-San Isidro Rd (S00009SG) - K0045 + 000 - K0047 + 700			Jct Del Carmen-Sta Monica-San Isidro Rd - K0046 + 438 - K0049 + 115		
Type of Work / Physical Target	Unit Cost	Allocation	Type of Work / Physical Target	Unit Cost	Allocation
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 5.424 lane km	₱17,791,297.94/ lane km	₱96,500,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 5.424 lane km	₱17,791,297.94/ lane km ₱35.4 M/km	₱96,500,000.00
EAO	-	₱ 3,500,000.00			₱ 3,500,000.00
Total:		₱100,000,000.00	Total:		₱100,000,000.00

Justification:

- Change in the project limits since station limit K0045 + 000 - K0046 + 438 carriageway width of 6.0m is substandard, and will be prioritized for reconstruction since the road condition of these section has been validated as Poor to Bad.
- The physical target and the unit cost remain the same.
- The derived unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Q

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII