



April 3, 2023

MEMORANDUM

TO : REYNALDO C. ALCONCEL
OIC-Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : ADONIS A. ASIS
District Engineer
Isabela 3rd District Engineering Office
Cauayan City, Isabela

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OOI: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Daang Maharlika (LZ) - K0374 + 185 - K0374 + 841 - - - P95,942,000.00
2. OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (LZ) - K0348 + 136 - K0348 + 424 - - - P5,514,000.00
3. OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Santiago-Tuguegarao Rd - K0334 + 000 - K0335 + 066 - - - P14,000,000.00
4. OOI: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Tertiary Roads Gamu - Roxas Rd - K0392 + 461 - K0393 + 343 - - - P46,000,000.00

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADONIS A. ASIS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP



March 15, 2023

MEMORANDUM

FOR :
MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated 13 March 2023 of **DPWH Region II OIC-Regional Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer ADONIS A. ASIS**, Isabela 3rd District Engineering Office, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 31020310066000 Project ID: P00711808LZ OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening Gamu - Roxas Rd - K0392 + 461 - K0393 + 590			OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Tertiary Roads Gamu - Roxas Rd - K0392 + 461 - K0393 + 343		
Type of Work/Physical Target	Unit Cost	Allocation	Type of Work/Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 2.000 lane-km	₱ 22,540,000.00/ lane-km	₱45,080,000.00	CW1- Road Widening/ 1.506 lane-km	₱ 29,933,599.00/ lane-km	₱45,080,000.00
EA0	–	₱920,000.00	EA0	₱920,000.00	₱920,000.00
Total:	₱46,000,000.00		Total:	₱46,000,000.00	

Justification:

Decrease in physical target/increase in unit cost of CW1 - Road Widening from 2.000 Lane Km to 1.506 Lane Km due to the following:

- Additional slope protection of stone masonry at both sides to protect the road section from erosion and extension of RCBC at both sides.
- Inclusion of Thermoplastic pavement markings and Signages.
- Change in the project limit to synchronize with the decrease in the physical target.

Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Estimate, Certification of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Annexes 1-5 for Road Slip and Landslides, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), and Approved Detailed Engineering Design (DED) and Straight Line Diagram.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:

MANUEL M. BONOAN

Secretary

2.3 MLS/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary
WIN3E02687

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII