



12 APR 2023

MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS  
CENTRAL OFFICE  
Manila

Reference  
Number:

V-157

Project ID:

P00712020

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII  
This Department

This refers to the Memorandum dated March 15, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer LEOPOLDO A. BARELA, JR.** Camarines Sur 5th District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: <b>310202101420000</b>					
Project ID: <b>P00712020LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Baa0-Iriga City-Nabua Rd - K0467 + <b>000</b> - K0468 + <b>280</b>			Baa0-Iriga City-Nabua Rd - K0467 + <b>270</b> - K0468 + <b>270</b>		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Road Widening <b>2.496 Lane Km</b>	<b>17,136.258</b> / Lane Km	42,772.10	CW1 - Road Widening <b>1.936 Lane Km</b>	<b>11,819.267</b> / Lane Km	22,882.10
			CW2 - Construction of Drainage Structure along Road <b>1016 Lineal meters</b>	<b>9.734</b> / Lineal meters	9,890.00
			ROW - Right of Way Acquisition <b>4000 Square meters</b>	<b>2.500</b> / Square meters	10,000.00
EAO -		872.90	EAO -		872.90
<b>Total:</b>		<b>43,645.00</b>	<b>Total:</b>		<b>43,645.00</b>

Justification:

- The change in limits and decrease in physical target from 2.496 Lane Km to 1.936 Lane Km as compared from the limits and physical target stated under FY 2023 Annual Infrastructure Program is due to the decrease in amount to be used for civil works for road widening;
- Addition of CW2 (Construction of Drainage Structure along Road) to drain surface water away from the roadway especially during heavy rains to keep the road safe for motorists and pedestrians;
- The amount deducted from the original appropriation will be intended for the payment of the affected properties for Right-of-Way Acquisition.

Attached are the following supporting documents:

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/RRB

Project ID: P00712020LZ