



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII
This Department

This refers to the Memorandum dated March 15, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer LEOPOLDO A. BARELA, JR.** Camarines Sur 5th District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310202101422000			OO1: Ensure Safe and Reliable National Road System		
Project ID: P00712022LZ					
Network Development - Road Widening - Secondary Roads					
Iriga City-Masoli Rd - K0478 + 199 - K0479 + 698			Iriga City-Masoli Rd - K0478 + 199 - K0479 + 202		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Road Widening 2.992 Lane Km	16,377.005 / Lane Km	49,000.00	CW1 – Road Widening 2.0 Lane Km	17,000.00 / Lane Km ₱ 34 m/km	34,000.00
			ROW – Right of Way Acquisition 6000 Square meters	2.50 / Square meters	15,000.00
EAO –		1,000.00	EAO –		1,000.00
Total:		50,000.00	Total:		50,000.00

Justification:

- The decrease of station limits is due to the need for payment of the affected properties for the Right-of-Way Acquisition therefore there is a decrease in amount allotted for the civil works.
- Increase in unit cost is due to the decrease in physical target which is also due to the decrease in amount for civil works.

Attached are the following supporting documents:

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:**MARIA CATALINA E. CABRAL. Ph.D., CESO I**

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/RRB

Project ID: P00712022LZ