



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Project ID:

P00712023LZ

12 APR 2023
MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII
This Department

This refers to the Memorandum dated March 15, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer LEOPOLDO A. BARELA, JR.** Camarines Sur 5th District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
WACS: 310204102352000 Project ID: P00712023LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Construction of Bypass and Diversion Roads			Network Development - Construction of Bypass and Diversion Roads		
La Medalla - Salvacion - San Vicente Diversion Road, Camarines Sur			La Medalla - Salvacion - San Vicente Diversion Road, Camarines Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 1.032 Lane Km	47,480.620 / Lane Km	49,000.00	CW1 – Construction of Concrete Road 2.722 Lane Km	16,164.585 / Lane Km	44,000.00
			ROW – Right of Way Acquisition 3000 Square meters	1.667 / Square meters	5,000.00
EAO –		1,000.00	EAO –		1,000.00
Total:		50,000.00	Total:		50,000.00

Justification:

- The deducted amount for Civil Works will be intended for the payment of affected properties for Right-of-Way Acquisition.
- Increase in target from 1.032 Lane Km to 2.722 Lane Km to maximize the allocated funds which consists of additional length and works: Embankment for road opening that is located at the beginning of the project.

Attached are the following supporting documents:

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/AVM/RRB

Project ID: P00712023LZ