



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII  
This Department

This refers to the Memorandum dated March 15, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer LEOPOLDO A. BARELA, JR.** Camarines Sur 5th District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

| As per GAA/Original                                                             |                     |                    | As Modified                                                                        |                                  |                    |
|---------------------------------------------------------------------------------|---------------------|--------------------|------------------------------------------------------------------------------------|----------------------------------|--------------------|
| Project Description                                                             |                     |                    |                                                                                    |                                  |                    |
| UACS: 310202101423000<br>Project ID: P00712027LZ                                |                     |                    |                                                                                    |                                  |                    |
| OO1 : Ensure Safe and Reliable National Road System                             |                     |                    | OO1 : Ensure Safe and Reliable National Road System                                |                                  |                    |
| Network Development Program- Road Widening - Secondary Roads                    |                     |                    | Network Development Program- Road Widening - Secondary Roads                       |                                  |                    |
| Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0470 + (-360) - K0471 + 837 |                     |                    | Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0470 + (-361.65) - K0470 + 400 |                                  |                    |
| Physical Target                                                                 | Unit Cost (P'000)   | Allocation (P'000) | Physical Target                                                                    | Unit Cost (P'000)                | Allocation (P'000) |
| CW1 – Road Widening / 4.382 Lane Km                                             | 9,800.000 / Lane Km | 42,943.60          | CW1 – Road Widening / 1.523 Lane Km                                                | 11,571.635 / Lane Km<br>P 23 m/h | 17,623.60          |
|                                                                                 |                     |                    | CW2 – Construction of Drainage Structure along Road/ 563 Lineal Meters             | 18.330 / Lineal Meters           | 10,320.00          |
|                                                                                 |                     |                    | ROW – ROW Acquisition -6000 Square Meters                                          | 2.500 / Square Meters            | 15,000.00          |
| EAO –                                                                           |                     | 876.40             | EAO –                                                                              |                                  | 876.40             |
| Total:                                                                          |                     | 43,820.00          | Total:                                                                             |                                  | 43,820.00          |

AV-00-202303-2570

*[Handwritten Signature]*

**Justification:**

- The change in limits and decrease in physical target from 4.382 Lane Km to 1.523 Lane Km as compared from the limits and physical target stated under FY 2023 Annual Infrastructure Program is due to the decrease in amount to be used for civil works for road widening;
- Addition of CW2 (Construction of Drainage Structure along Road) to drain surface water away from the roadway especially during heavy rains to keep the road safe for motorists and pedestrians;
- The amount deducted from the original appropriation will be intended for the payment of the damaged properties for Right-of-Way acquisition.

Attached are the following supporting documents:


- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Plan.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

**MARIA CATALINA E. CABRAL. Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII