



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 24, 2023

**MEMORANDUM**

**TO :** **REYNALDO C. ALCONCEL**  
OIC-Regional Director  
DPWH-Region II  
Tuguegarao City, Cagayan

**ATTENTION :** **OSCAR G. GUMIRAN**  
District Engineer  
Cagayan 1<sup>st</sup> District Engineering Office  
Aparri, Cagayan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads Jct Gattaran-Cumao-Capissayan-Sta Margarita-Bolos Point Rd - K0575 + **119.33** - K0576 + **283.80** - - - **₱ 50,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 7, 2023

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 3 March 2023 of **DPWH Region II OIC-Assistant Regional Director EDITHA R. BABARAN**, endorsing the request of **District Engineer OSCAR G. GUMIRAN, Cagayan 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100404000 Project ID: P00712190LZ  OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads  Jct Gattaran-Cumao-Capissayan-Sta Margarita-Bolos Point Rd - K0575 + 400 - K0576 + 400			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads  Jct Gattaran-Cumao-Capissayan-Sta Margarita-Bolos Point Rd - K0575 + <b>119.33</b> - K0576 + <b>283.80</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road/ 1,041.000 lm	P 47,070.12/ lm	P 49,000,000.00	CW1- Construction of Drainage Structure along Road/ <b>810.290</b> lm	<b>P 60,472.17/</b> lm	P 49,000,000.00
EAO	–	P 1,000,000.00	EAO	–	P 1,000,000.00
Total:		<b>P 50,000,000.00</b>	Total:		<b>P 50,000,000.00</b>
<b>Justification:</b> Decrease in physical target/increase in unit cost of CW1 – Construction of Drainage Structure along Road due to the following: <ul style="list-style-type: none"><li>• Addition of continuous reinforced concrete retaining wall structure in the design as protection due to the mountainous terrain of the project location, hence, there is a need to construct slope protection structures for the critical slopes.</li><li>• The derivation of unit cost was based on the area acquired from the Detailed Engineering Design Plans in conformance with the criteria/requirements.</li></ul>					
Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP 202, Certificate of Reasonableness of Estimate, Certification of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), and Approved Detailed Engineering Design (DED).					


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

2.3 mksa/AVS/AGC/ERP