



March 30, 2023

MEMORANDUM

TO : REYNALDO C. ALCONCEL

OIC-Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : ADONIS A. ASIS

District Engineer
Isabela 3rd District Engineering Office
Cauayan City, Isabela


Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Network Development - Off-Carriageway Improvement - Primary Roads Daang Maharlika (LZ) - **K0381+664 - K0382+000, K0382+939 - K0383+098, K0383+131 - K0383+150, K0383+160 - K0383+174, K0383+235 - K0383+668, K0383+841 - K0384+099, K0384+162 - K0384+861, K0384+918 - K0384+960, K0385+122 - K0385+393, K0385+441, K0385+742 - K0386+014, K0386+102 - K0386+105, K0386+272 - K0386+292, K0386+329 - K0386+373, K0386+425 - K0386+616, K0386+671 - K0388+033, K0388+047 - K0388+782, K0388+962 - K0389+002, K0389+181 - K0390+204, K0390+490 - K0390+765, K0390+966 - K0391+271, K0391+368 - K0392+261 - - - - P54,877,000.00**
2. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - **K0387+824 - K0388+105 - - - - P6,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



MEMORANDUM

Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

project under FY 2023 GAA, to wit;

[illegible]

Justification:

Decrease in physical target/increase in unit cost of CW1 – Off Carriageway Improvement: Paving of shoulders due to additional slope protection and drainage canal to avoid scouring and stagnant of water along the road section. See attached straight line diagram for ready reference.

Change in the project limits to avoid overlapping with the existing paved shoulders.

Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Estimate, Certification of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Annexes 1-5 for Road Slip and Landslides, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), and Approved Detailed Engineering Design (DED) and Straight Line Diagram.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED:

EUGENIO R. NIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII