



April 3, 2023

MEMORANDUM

TO : REYNALDO C. ALCONCEL
OIC-Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : ADONIS A. ASIS
District Engineer
Isabela 3rd District Engineering Office
Cauayan City, Isabela

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OOI: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads Daang Maharlika (LZ) - K0374 + 185 - K0374 + 841 - - - P95,942,000.00
2. OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (LZ) - K0348 + 136 - K0348 + 424 - - - P5,514,000.00
3. OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Santiago-Tuguegarao Rd - K0334 + 000 - K0335 + 066 - - - P14,000,000.00
4. OOI: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Tertiary Roads Gamu - Roxas Rd - K0392 + 461 - K0393 + 343 - - - P46,000,000.00

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADONIS A. ASIS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2023

MEMORANDUM

FOR : MANUEL M. BONOAN

Secretary
This Department

This refers to the memorandum dated 13 March 2023 of **DPWH Region II OIC- Regional Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer ADONIS A. ASIS**, Isabela 3rd District Engineering Office, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
UACS No. 310101100976000 Project ID: P00712673LZ OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Santiago-Tuguegarao Rd - K0334 + 000 - K0336 + 000			OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads Santiago-Tuguegarao Rd - K0334 + 000 - K0335 + 066		
Type of Work/Physical Target	Unit Cost	Allocation	Type of Work/Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Concrete Reblocking/ lane-km	₱ 7,376,344.00/ lane-km	₱13,720,000.00	CW1- Preventive Maintenance of Road: Concrete Reblocking/ lane-km	₱ 9,922,615.00/ lane-km	₱13,720,000.00
EA0	-	₱280,000.00	EA0	-	₱280,000.00
Total:		₱14,000,000.00	Total:		₱14,000,000.00

Justification:
Decrease in physical target/increase in unit cost of CW1 - Preventive Maintenance of Road: Concrete Reblocking due to the following:
• Additional reblocking to improve the dilapidated concrete pavement within the road section.
• Inclusion of safety features, thermoplastic pavement markings and signages.
• Change in the project limits to synchronize with the decrease in the physical target.


Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Estimate, Certification of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Annexes 1-5 for Road Slip and Landslides, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), and Approved Detailed Engineering Design (DED) and Straight Line Diagram.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANTAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/DISAPPROVED:



MANUEL M. BONOLAN
Secretary

2.3 MLS/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary
WIN3E02686