

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS
CENTRAL OFFICE
Manila

Reference Number: **V-145**
Project ID: **P00712759LZ**

29 MAR 2023

MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII
This Department

This refers to the memorandum dated February 17, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **OIC-District Engineer GUILBERT P. ROMERO, Camarines Norte Sub-District Engineering Office** for the approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310101100820000 Project ID: P00712759LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program – Preventive Maintenance - Primary Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program – Preventive Maintenance - Primary Roads		
Daang Maharlika (LZ)-K0348+654-K0349+457			Daang Maharlika (LZ)-K0348+654-K0349+457		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 2.766 Lane Km	6,977.585 / Lane Km	19,300.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 2.764 Lane Km	6,982.634 / Lane Km <i>₱13.8 m/lk.</i>	19,300.00
EAO –		700.00	EAO –		700.00
Total:		20,000.00	Total:		20,000.00
Justification:					
- Provision of Hazard Makers, Pavement Markings, and Solar LED Street Lights under Miscellaneous Structures, allocating 23.72% of the total construction cost as roadside elements for the safety of motorists and residents. - The project includes graveling of 206 ln.m. of 1.5m width of shoulder on each side, allocating 1.27% of the total construction cost. - The change in the physical target is due to the obtained actual site road width, decreasing the total lane kilometer. - Attached is the Certificate of Reasonableness of Cost dated February 07, 2023.					

Attached are the following supporting documents:

1. Form for Project Modification Request
2. Approved Programs of Work (POW)
3. Approved Detailed Engineering Details (Plans)
4. Official DPWH Annual Infrastructure Program (Based on General Appropriations Act)
5. Geotagged Photos of relevant road section

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/RRB

Project ID: P00712759L2

AVA-538 V

UACS: 310101100820000

