




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 22, 2023

MEMORANDUM

TO : **RD REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

ATTENTION : **OIC- DE DEOFERIO P. VEHEMENTE, JR.**
Isabela 1st District Engineering Office
Ilagan, Isabela

	
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS REGIONAL OFFICE RECORDS MANAGEMENT SECTION	
RECEIVED	
Reference No	1371-8312
Date/Time	MAY 22 2023
Received by	<i>[Signature]</i>

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0443+590 - K0444+198 - - - **₱16,120,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/AVS/AGC/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 14, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated March 3, 2023 of **DPWH Region II OIC-Assistant Director EDITHA R. BABARAN** (By Authority of the OIC-Regional Director), endorsing the request of **District Engineer DEOFERIO P. VEHEMENTE, JR.**, Isabela first DEO, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100539000 Project ID: P00712927LZ					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads		
Daang Maharlika (LZ) - K0443+590 - K0444+230			Daang Maharlika (LZ) - K0443+590 - K0444+198		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road: 2.6 lane km	₱6,076,000.00/ lane km	₱ 15,797,600.00	CW1- Rehabilitation of Paved Road: 2.472 lane km	₱ 6,390,614.89/ lane km	₱ 15,797,600.00
EAO	-	₱ 322,400.00	EAO	-	₱ 322,400.00
Total:		₱ 16,120,000.00	Total:		₱ 16,120,000.00

Justification:

- Decrease in physical target/increase in unit cost due to the inclusion of Bituminous Seal Coat and thermoplastic pavement markings.
- The change in the project limit was made to synchronize with the decrease in the physical target.
- The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW).

Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, **Certificate of Reasonableness of Cost Estimate**, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Work (POW) with Detailed Unit Price Analysis (DUPA), Hauling Map and Approved Plans.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII