



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 14, 2023

MEMORANDUM

TO : **KHADAFFY D. TANGGOL**
Regional Director
DPWH-Cordillera Administrative Region (CAR)
Engineer's Hill, Baguio City

ATTENTION : **ROMMEL N. BALAJO**
District Engineer
Ifugao 2nd District Engineering Office
Galunugon, Aguinaldo, Ifugao

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - *Banaue-Hungduan-Benguet Bdry Rd* - K0342 + (-161) - K0342 + (-110), K0342 + 157 - K0342 + 298, K0345 + 800 - K0345 + 860, K0350 + 493 - K0350 + 526, K0351 + 541 - K0351 + 568, K0352 + 422 - K0352 + 470, K0343 + 977 - K0343 + 998, K0352 + (-021) - K0352 + 009 - ----- **P28,146,000.00.**
2. OO1: Ensure Safe and Reliable National Road System - Asset Preservation-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - *Banaue-Mayoyao-A Lista-Isabela Bdry Rd* - K0344 + 649 - K0344 + 677, K0344 + 806 - K0344 + 829, K0345 + 542 - K0345 + 565, K0346 + 564 - K0346 + 581, K0346 + 643 - K0346 + 661.30, K0349 + 046 - K0349 + 063, K0349 + 044 - K0349 + 062, K0349 + 210 - K0349 + 230, K0350 + 548 - K0350 + 570, K0351 + 892 - K0351 + 918, K0353 + 044 - K0353 + 085, K0355 + 601 - K0355 + 706, K0355 + 680 - K0355 + 718, K0360 + 214 - K0360 + 259, K0360 + 282 - K0360 + 321, K0361 + 012 - K0361 + 036, K0361 + 087 - K0361 + 105 - - - - - **P28,541,000.00.**
3. OO1: Ensure Safe and Reliable National Road System - Asset Preservation-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - *Banaue-Mayoyao-A Lista-Isabela Bdry Rd* - K0397 + (-043) - K0397 + (-004), K0397 + 000 - K0397 + 125, K0397 + 013 - K0397 + 049, K0397 + 115 - K0397 + 130, K0407 + 366 - K0407 + 483, K0407 + 649 - K0407 + 700, K0409 + (-032) - K0409 + 154 - - - - - **P45,000,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/AGC/ERP




Programming Division Evaluation Sheet

Name of Project:

Project ID: **P00713155LZ**

Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0397 + (-043) - K0397 + (-004), K0397 + 000 - K0397 + 123, K0397 + 013 - K0397 + 049, K0397 + 115 - K0397 + 130, K0407 + 366 - K0407 + 483, K0407 + 649 - K0407 + 700, K0408 + 228 - K0408 + 302, K0409 + (-032) - K0409 + 154

Implementing Office: Ifugao 2nd District Engineering Office

Appropriation: 45,000,000

Date: 04/04/2023

A. TYPE OF REQUEST**A.1** ☐ **Change in Implementing Office/Operating Unit due to**A.1.1 ☐ Geographical JurisdictionA.1.2 ☐ Approval of Authority to Bid/Implement**A.2** ☒ **PROJECT MODIFICATION/ADJUSTMENTS**A.2.1 ☐ Typographical Error/sA.2.2 ☐ Change in Location (for non-existent locations only)A.2.3 ☒ Change in Station LimitsA.2.4 ☐ Addition/Deletion of Word/sA.2.5 ☒ Change in Project Component/s DetailsA.2.5.1 ☒ Change in TargetsA.2.5.2 ☐ Change in Scope of Work

from _____

to _____

A.2.5.3 ☐ Change in Component AmountA.2.5.4 ☐ Addition of Component (incl. EXC Component)A.2.5.5 ☐ Deletion of ComponentA.2.5.6 ☐ Movement of Funds between Components**B. EVALUATION**B.1 ☒ ALLOWED as per the GAA ProvisionsB.2 ☐ NOT ALLOWED as per the GAA Provisions**C. FUND SOURCE FY 2023 GAA, R.A. 11936**C.1 ☐ for issuance of SARO (☐Released ☐Unreleased)

Amount: _____

C.2 ☒ released thru GAAAO

45,000,000

D. IMPACT:

D.1 Condition/s: _____ % decrease in unit cost
 _____ 4.15 % increase in unit cost
 _____ 3.98 % decrease in physical target
 _____ % increase in physical target

D.2 ☐ Additional Project ComponentD.3 ☒ Certificate of Cost Reasonableness by RD

D.4 Remarks: _____

E. Approving Authority as per D.O. 13, s. 2023, Guidelines on Modification of Allotment under the GAAE.1 ☒ Undersecretary for OperationsE.2 ☐ Secretary

Evaluated By:

ALEX G. BOTE

Director, Planning Service

Noted By:

 CONSTANTE A. LLANES, JR., CESO III
 Assistant Secretary, Planning Service

Project ID:

P00713155LZ

FOR THE SECRETARY

ACTION SLIP

u/ERP

Date: _____

REMARKS:

☒ Reviewed by Planning Service
☐ Recommended for Approval
☐ Remarks: _____

 MARIA CATALINA E. CABRAL, CESO I, Ph.D.
 Undersecretary for Planning and PPP Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 30, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated March 24, 2023 of **DPWH CAR Regional Director KHADAFFY D. TANGGOL**, endorsing the request of **District Engineer ROMMEL N. BALAJO, Ifugao Second District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101484000 Project ID: P00713155LZ OO1: Ensure Safe and Reliable National Road System- Asset Preservation- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0397 + (-043) - K0397 + (-004), K0397 + 000 - K0397 + 123 , K0397 + 013 - K0397 + 049, K0397 + 115 - K0397 + 130, K0407 + 366 - K0407 + 483, K0407 + 649 - K0407 + 700, K0408 + 228 - K0408 + 302 , K0409 + (-032) - K0409 + 154			 OO1: Ensure Safe and Reliable National Road System- Asset Preservation- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0397 + (-043) - K0397 + (-004), K0397 + 000 - K0397 + 125 , K0397 + 013 - K0397 + 049, K0397 + 115 - K0397 + 130, K0407 + 366 - K0407 + 483, K0407 + 649 - K0407 + 700, K0409 + (-032) - K0409 + 154		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 4008.17 sq. m.	₱ 11,002.53 / sq. m.	₱ 44,100,000.00	CW1- Construction of Road Slope Protection Structure/ 3,848.60 sq. m.	₱ 11,458.71 / sq. m.	₱ 44,100,000.00
EAO	-	₱ 900,000.00	EAO	-	₱ 900,000.00
Total:		₱ 45,000,000.00	Total:		₱ 45,000,000.00
Justification: The project is to be modified in view of the following: <ul style="list-style-type: none">Slight decrease in the physical target/ slight increase in the unit cost due to the inclusion of curb & gutter, consisting 1.38% of the total direct cost.Correction in the station limit in order to delete stations which are less priority.The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW) Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, RSM forms, Geotagged photos, GIS Map and Certification of No overlapping (Certified by the District Engineer, Construction and Maintenance Division Chief).					

up Cert. of Cor. Reameters

Q

Based on our evaluation, the submitted request for project modification is in order; hence, it is respectfully recommended to the Undersecretary for his consideration and approval.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and PPP Services 

APPROVED/~~DISAPPROVED~~


EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

March 24, 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary

THRU : EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
CAR, Regions I, II, IX, X, XI, XII, and XIII

SUBJECT : Request for Modification of the Project: ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd – K0397 + (-043) - K0397 + (-004), K0397 + 000 - K0397 + 123, K0397 + 013 - K0397 + 049, K0397 + 115 - K0397 + 130, K0407 + 366 - K0407 + 483, K0407 + 649 - K0407 + 700, K0408 + 228 - K0408 + 302, K0409 + (-032) – K0409 + 154

We are respectfully forwarding the Memorandum dated March 22, 2023 from District Engineer Rommel N. Balajo, Ifugao Second District Engineering Office, regarding the modification of the above project in the amount of **Forty-Five Million Pesos (Php 45,000,000.00)** as indicated below:

	FROM	TO
Project ID	P00713155LZ	
Project Title	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0397 + (-043) - K0397 + (-004), K0397 + 000 - K0397 + 123 , K0397 + 013 - K0397 + 049, K0397 + 115 - K0397 + 130, K0407 + 366 - K0407 + 483, K0407 + 649 - K0407 + 700, K0408 + 228 - K0408 + 302 , K0409 + (-032) - K0409 + 154	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0397 + (-043) - K0397 + (-004), K0397 + 000 - K0397 + 125 , K0397 + 013 - K0397 + 049, K0397 + 115 - K0397 + 130, K0407 + 366 - K0407 + 483, K0407 + 649 - K0407 + 700, K0409 + (-032) - K0409 + 154
Type of Work	Construction of Road Slope Protection Structure	Construction of Road Slope Protection Structure
Physical Target	4,008.17 Square Meters	3,848.60 Square Meters
Allocation	Php 45,000,000.00	Php 45,000,000.00

The supporting documents based on D.O No. 23, series of 2023 are attached for your ready reference.

For the consideration of the Secretary.


KHADAFFY D. TANGGOL
Regional Director

CAR.1 LMC/EFD/JWC/ABM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
IFUGAO SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Aguinaldo, Ifugao

March 22, 2023

MEMORANDUM

FOR : **KHADAFFY D. TANGGOL**
Regional Director

THRU : **ANGELITA B. MABITAZAN**
Chief, Planning and Design Division

SUBJECT : **Modification of FY 2023 GAA**

We are respectfully submitting for review and evaluation the Modification of the project: ***Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0397 + (-043) - K0397 + (-004), K0397 + 000 - K0397 + 123, K0397 + 013 - K0397 + 049, K0397 + 115 - K0397 + 130, K0407 + 366 - K0407 + 483, K0407 + 649 - K0407 + 700, K0408 + 228 - K0408 + 302, K0409 + (-032) - K0409 + 154*** under FY 2023 DPWH Infrastructure Program based on the General Appropriation Act (GAA) R.A.11936.

FROM	TO
Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0397 + (-043) - K0397 + (-004), K0397 + 000 - K0397 + 123 , K0397 + 013 - K0397 + 049, K0397 + 115 - K0397 + 130, K0407 + 366 - K0407 + 483, K0407 + 649 - K0407 + 700, K0408 + 228 - K0408 + 302 , K0409 + (-032) - K0409 + 154	Asset Preservation Program-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads- Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0397 + (-043) - K0397 + (-004), K0397 + 000 - K0397 + 125 , K0397 + 013 - K0397 + 049, K0397 + 115 - K0397 + 130, K0407 + 366 - K0407 + 483, K0407 + 649 - K0407 + 700, K0409 + (-032) - K0409 + 154
ALLOCATION	ALLOCATION
CW1 = Php 44,100,000.00	CW1 = Php 44,100,000.00
EAO = Php 900,000.00	EAO = Php 900,000.00
TOTAL = Php 45,000,000.00	TOTAL = Php 45,000,000.00
PHYSICAL TARGET	
CW1 = 4008.170 Square Meter	CW1 = 3848.60 Square Meter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
IFUGAO SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Aguinaldo, Ifugao

Attached are pertinent documents duly accomplished based on the required "Form for Modification Request (2023, V1.0)".

ROMMEL N. BALAJO

District Engineer

X

CAR.13.1 KSB/EAC/JLB/AOD

Modification Request Form

A. GENERAL

1. REGION Cordillera Administrative Region	2. DEO Ifugao Second District Engineering Office	3. LEGISLATIVE DISTRICT Ifugao Lone District
--	--	--

B. ORIGINAL PROJECT

C. PROPOSED REVISED PROJECT

4. UACS (Unified Account Code Structure as defined in GAA) 310108101484000 ✓							
5. Project Id P00713155LZ ✓							
6. Project Category OO1: Ensure Safe and Reliable National Road System ✓							
7. Sub-Program (P/A/P) Asset Preservation- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads ✓							
8. Operating Unit Ifugao Second District Engineering Office			18. Operating Unit (Change subject to DBM approval) Ifugao Second District Engineering Office				
9. Type of Work (Enter Details for all Components below)			19. Type of Work (Enter Details for all Components below)				
Component ID	Type of Work		Component ID	Type of Work			
P00713155LZ- CW1	Construction of Road Slope Protection Structure		P00713155LZ - CW1	Construction of Road Slope Protection Structure			
P00713155LZ - EAO			P00713155LZ - EAO				
10. PROJECT DESCRIPTION (as recorded in GAA) Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0397 + (-043) - K0397 + (-004), K0397 + 000 - K0397 + 123, K0397 + 013 - K0397 + 049, K0397 + 115 - K0397 + 130, K0407 + 366 - K0407 + 483, K0407 + 649 - K0407 + 700, K0408 + 228 - K0408 + 302 , K0409 + (-032) - K0409 + 154 ✓			20. PROJECT DESCRIPTION (of the revised project) Banaue-Mayoyao-A Lista-Isabela Bdry Rd - K0397 + (-043) - K0397 + (-004), K0397 + 000 - K0397 + 125 , K0397 + 013 - K0397 + 049, K0397 + 115 - K0397 + 130, K0407 + 366 - K0407 + 483, K0407 + 649 - K0407 + 700, K0409 + (-032) - K0409 + 154 ✓				
11. ALLOTMENT (P'000) (as recorded in GAA) 45,000.00			21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) ✓ 45,000.00		22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES		
12. PHYSICAL TARGET (Enter Details for all Components below)			23. PHYSICAL TARGET (Enter Details for all Components below)				
Component ID	Target	Target Unit	Component ID	Target	Target Unit		
P00713155LZ- CW1	4,008.17 ✓	Square Meters (m2) ✓	P00713155LZ- CW1	3,848.60 ✓	Square Meters (m2) ✓		
P00713155LZ- EAO			P00713155LZ- EAO				
13. UNIT COST (Enter Details for all Components below)			24. UNIT COST (Enter Details for all Components below)				
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)		
P00713155LZ- CW1	44,100.00 ✓	11.0025 ✓	P00713155LZ- CW1	44,100.00	11.4587 ✓		
P00713155LZ- EAO	900.00 ✓		P00713155LZ- EAO	900.00			
14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)			25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1.)				
Start X	121.29862	End X	121.36449	Start X	121.29862	End X	121.36449
Start Y	16.99446	End Y	16.96669	Start Y	16.99446	End Y	16.96669

Modification Request Form

15. ROAD CLASSIFICATION (if applicable) Secondary		26. ROAD CLASSIFICATION (if applicable) Secondary	
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Ifugao Second District Engineering Office		27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) Ifugao Second District Engineering Office	
17. PROJECT IMPLEMENTATION PLAN (PIP)		28. PROJECT IMPLEMENTATION PLAN (PIP)	
Planned Start Date March 15, 2023	Planned End Date February 1, 2024	Planned Start Date March 15, 2023	Planned End Date February 1, 2024
29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES		30. UNDER WARRANTY? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO
 ☐ YES
 ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

- Slight decrease in the physical target/ slight increase in the unit cost due to the inclusion of curb & gutter, consisting 1.38% of the total direct cost.
- Correction in the station limit in order to delete stations which are less priority.
- The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW)

Attached are the following supporting documents: Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, RSM forms, Geotagged photos, GIS Map and Certification of No overlapping (Certified by the District Engineer, Construction and Maintenance Division Chief).

33. PHOTOS SUBMITTED

☐ NO ☒ YES


34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☒ YES

Modification Request Form

35. PREPARED BY:

Name:


KELDRIN S. BATALON

Position: ENGINEER II

Office:


Ifugao Second District Engineering Office

Date:

36. REVIEWED BY DISTRICT OFFICE (If Required)

38. REVIEWED BY REGIONAL OFFICE

Name:


EDWARD A. CARINO

Position:

Chief of Planning and Design Section

Date:

Name:


ANGELITA B. MABITAZAN

Position:

Chief of Planning and Design Division

Date:

37. RECOMMENDED BY DISTRICT OFFICE (If Required)

39. RECOMMENDED BY REGIONAL OFFICE

Name:


ROMMEL N. BALAJO

Position:

District Engineer

Date:

Name:


KHADAFY D. TANGGOL

Position:

Regional Director

Date:

Modification Request Form

UACS (Unified Account Code Structure as defined in GAA)

310108101484000

Project Id

P00713155LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Impact
<input type="checkbox"/> Typographical error on Project Description	<input type="checkbox"/> Overlapping Sections <input type="checkbox"/> Change in Station Limits <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City or Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> No change or decrease in unit cost <input type="checkbox"/> 20% or less increase in unit cost <input type="checkbox"/> > 20% increase in unit cost

Reviewed by Office of the Undersecretary for Operations

Name:	Engr. MANUEL L. SINGSON	Name:	Engr. ANTONIO V. SOBREVÍÑAS JR.
Signature		Signature	
Position:	PROJECT MANAGER I	Position:	PROJECT MANAGER II
Date:	3/30/23	Date:	3/30/23

41. DPWH PLANNING SERVICE

Category of Modification (please check the appropriate)	<input type="checkbox"/> Category A – Typographical Error <input checked="" type="checkbox"/> Category B – Change in Station Limits <input type="checkbox"/> Category C – Change in Location, due to non-existing location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Modification does not comply with DBM Categories
---	---

Reviewed by Planning Service

Name:	ANNA ANDREA M. NOCHE	Name:	PETER PAUL R. CORTEZ
Signature		Signature:	
Position:	CAR-Regional Coordinator	Position:	OIC-Chief of Programming Division
Date:	04.04.23	Date:	

ANNEX A: Project Work Location Details for National Roads

Component ID	Section ID	Start Limit LRP + Disp	End Limit LRP + Disp	Start Chainage	End Chainage	Length (m)	Type of Work	Detail Scope of Work	Target Unit	Physical Target
CW1	S00480LZ	K0397 + (-043)	K0397 + (-004)	53282	53321	39	Construction of Road Slope Protection Structure	Cribwall	Square Meters	390
CW1	S00480LZ	K0397 + 000	K0397 + 125	53325	53450	125	Construction of Road Slope Protection Structure	Cribwall	Square Meters	956,6
CW1	S00480LZ	K0397 + 013	K0397 + 049	53338	53374	36	Construction of Road Slope Protection Structure	Cribwall	Square Meters	288
CW1	S00480LZ	K0397 + 115	K0397 + 130	53440	53455	15	Construction of Road Slope Protection Structure	Cribwall	Square Meters	90
CW1	S00480LZ	K0407 + 366	K0407 + 483	62392	62509	117	Construction of Road Slope Protection Structure	Cribwall	Square Meters	702

ANNEX A: Project Work Location Details for National Roads

CW1	S00480LZ	K0407 + 649	K0407 + 700	62675	62726	51	Construction of Road Slope Protection Structure	Cribwall	Square Meters	306
CW1	S00480LZ	K0409 + (-032)	K0409 + 154	63601	63787	186	Construction of Road Slope Protection Structure	Cribwall	Square Meters	1116