



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS REGIONAL OFFICE II RECORDS MANAGEMENT SECTION	
<b>RECEIVED</b>	
Reference No	162-6992
Date/Time	APR 27 2023
Received by	gimbah 11:40

April 11, 2023

**MEMORANDUM**

**TO :** **RD REYNALDO C. ALCONCEL**  
DPWH – Region II  
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

**ATTENTION :** **DE MARLYN G. INGUILLO**  
Nueva Vizcaya 2nd District Engineering Office  
Malasin, Dupax del Norte, Nueva Vizcaya

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

3. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0302 + 309 - K0302 + 337, K0304 + 428 - K0304 + 442, K0305 + 093 - K0305 + 113, K0306 + 503 - K0306 + 517, K0307 + 662 - K0307 + 674, K0307 + 770 - K0307 + 791, K0307 + 937 - K0307 + 957- - - **₱ 15,446,000.00**
4. OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Nueva Vizcaya – Pangasinan Rd – K0216 + 093 – K0216 + 101, K0216 + 157 – K0216 + 169, K0216 + 896 – K0216 + 906 - - - **₱ 3,682,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

**ADOR G. CANLAS**

Assistant Secretary for Regional Operations in  
CAR, Regions I, II, IX, X, XI, XII and XIII



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 27, 2023

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO JR.**  
Undersecretary for Regional Operations in  
CAR, Regions I, II, IX, X, XII and XIII  
This Department

This refers to the memorandum dated March 23, 2023 of **DPWH Region II OIC-Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer MARLYN G. INGUILLO**, Nueva Vizcaya Second DEO, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310109101312000</b> <b>Project ID: P00713281LZ</b>					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0302 + 309 - K0302 + 337, K0304 + 428 - K0304 + 442, <b>K0304 + 587 - K0304 + 612</b> , K0305 + 093 - K0305 + 113, K0306 + 503 - K0306 + 517, K0307 + 662 - K0307 + 674, K0307 + 770 - K0307 + 791, K0307 + 937 - K0307 + <b>949</b>			Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd - K0302 + 309 - K0302 + 337, K0304 + 428 - K0304 + 442, K0305 + 093 - K0305 + 113, K0306 + 503 - K0306 + 517, K0307 + 662 - K0307 + 674, K0307 + 770 - K0307 + 791, K0307 + 937 - K0307 + <b>957</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: <b>838.00 sq.m</b>	₱ 18,063.34/ sq.m	₱ 15,137,080.00	CW1- Construction of Road Slope Protection Structure: <b>757.74 sq.m</b>	₱ 19,976.61/ sq.m	₱ 15,137,080.00
EAO	-	₱ 308,920.00	EAO	-	₱ 308,920.00
<b>Total:</b>		<b>₱ 15,446,000.00</b>	<b>Total:</b>		<b>₱ 15,446,000.00</b>
<b>Justification:</b> Decrease in physical target/increase in unit cost for CW1 – Construction of Road Slope Protection Structure due to the following: <ul style="list-style-type: none"><li>o In view of the proximity/hauling distance from the source of aggregates to the project site which is 56 km from the source - Brgy. Macate, Bambang, Nueva Vizcaya.</li><li>o Due to the considerable value of earthworks consisting 8.54% of the total direct cost.</li><li>o The project is composed of 465.64 sq.m. double cribwall and 292.20 sq.m. stone masonry slope protection structures.</li></ul>					



The change in station limit is due to the following:

- o Deletion of road section K0304+587 – K0304+612 since it is funded under FY2021 GAA, R.A. 11518 (Typhoon Pepito).
- o Prioritization of road sections along the road line requiring immediate need of slope protection.

The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations in  
CAR, Regions I, II, IX, X, XI, XII and XIII