



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

Reference
Number:

V-055

Project ID:

P00713328LZ

MEMORANDUM

FOR : **Undersecretary ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the Memorandum dated February 12, 2023, of **Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V**, endorsing the request for Project Modification of **District Engineer EDWIN A. BERMAL**, Camarines Norte 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As per GAA/Original		
Project Description					
UACS No: 310107100540000 Project ID: P00713328LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Daang Maharlika (LZ) - K0281 + 485 - K0281 + 515, K0283 + 210 - K0283 + 250			Daang Maharlika (LZ) -K0281 + 530- K0281+556		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure 559.95 sq.m.	15,401.38/ sq.m.	8,624.00	CW1- Construction of Road Slope Protection Structure 559.95 sq.m.	15.401/ sq.m.	8,624.00
EAO		176.00	EAO		176,00
Total		8,800.00		Total	8,800.00
Justification:					
<ul style="list-style-type: none">Change in Station Limits from Daang Maharlika (LZ) - K0281 + 485 - K0281 + 515, K0283 + 210 - K0283 + 250 to K0281 + 530- K0281+556Change in Station limit based on the actual field condition of the site where there is a need of construction of 1.80m x 1.80m x 29.45m reinforced concrete box culvert cross drain and steel sheet foundation for slope protection works.					
Attached are the following supporting documents:					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Fund, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, ArcGIS Map and Detailed Engineering Design.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/~~DISAPPROVED~~:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB
Project ID: P00713328LZ