



29 MAR 2023
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: V-125
Project ID: P00713329LZ

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the Memorandum dated February 21, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **District Engineer GEMMA B. TIMBANG**, Camarines Sur 4th District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101573000 Project ID: P00713329LZ			UACS No. 310108101573000 Project ID: P00713329LZ		
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation – Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide - Secondary Roads		
Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd - K0568 + 366 - K0568 + 400			Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd - K0568 + 360 - K0568 + 400		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Road Slope Protection Structure – 679.91 Square Meters	17.66 / Square meters	12,006.96	CW1 – Construction of Road Slope Protection Structure – 720 Square Meters	16.68 / Square meters	12,006.96
EAO	-	245.04	EAO	-	245.04
Total		12,252	Total		12,252
Justification:					
<ul style="list-style-type: none">Change in station limit due to additional limits of slope protection for critical section.Decrease in unit cost of CW1 due to increase in physical target from 679.91 square meter to 720 square meter of slope protection structure (stone masonry with reinforced column and beam) with inclusion of concrete shoulder both side and metal guardrail on the right side of the road					
Attached are the following documents:					
<ul style="list-style-type: none">Certification as to Availability of Allotment, Certificate of Reasonableness of Cost Estimate, Program of Works, Detailed Unit Price Analysis, BP 202, Map, Geotagged Photos and Detailed Engineering Design					

(Signature)

Based on our evaluation, the submitted request for modification of the said projects is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/ DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00713329LZ