



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

APR 14 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the Memorandum dated February 21, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **District Engineer GEMMA B. TIMBANG**, Camarines Sur 4th District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101574000 Project ID: P00713330LZ			UACS No. 310108101574000 Project ID: P00713330LZ		
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/Reconstruction of Road with Slips, Slope Collapse, and Landslide - Secondary Roads		
Presentacion-Maligaya Rd - K0539 + 084 - K0539 + 160, K0542 + 832 - K0542 + 908, K0542 + 940 - K0542 + 1073			Presentacion-Maligaya Rd - K0539 + 084 - K0539 + 160, K0542 + 832 - K0542 + 1073		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Road Slope Protection Structure – 2544.99 Square Meters	7.32 / Square meters	18,620	CW1 – Construction of Road Slope Protection Structure – 1367.68 Square Meters	13.61 / Square meters	18,620
EAO	-	380	EAO	-	380
Total		19,000	Total		19,000
Justification:					
<ul style="list-style-type: none">Decrease in physical target of CW1 is based on the approved design of slope protection structure (stone masonry on both side) with provision of reinforced concrete line canal, concrete shoulder and metal guardrail considering the actual site condition of the proposed project.Change in station limit due to 32 linear meter that is also critical to include in the project limit to construct continuous slope protection structure.					
Attached are the following documents:					
<ul style="list-style-type: none">Certification as to Availability of Allotment, Certificate of Reasonableness of Cost Estimate, Program of Works, Detailed Unit Price Analysis, BP 202, Map, Geotagged Photos and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said projects is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED / ~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.6 BCL/RRB
Project ID: P00713330LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07189