

NOV 07 2023
MEMORANDUM

DAGONG PILIPINAS

FOR : MANUEL M. BONOAN
Secretary
This Department


This refers to the Memorandum dated August 22, 2023, of Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V, endorsing the request of OIC-District Engineer LEOPOLDO A. BARELA, JR. Camarines Sur 5th District Engineering Office for the approval of Modification of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310305101944000 Project ID: P00713696LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge - Widening of Permanent Bridge			 ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge - Widening of Permanent Bridge		
Cawacagan Br. (B04901LZ) along Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd			Cawacagan Br. (B04901LZ) along Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Widening of Bridge 182.88 Square Meters	133.968 / Square Meters	24,500.00	CW1 – Widening of Bridge 126.5 Square meters	193.676 / Square Meters	24,500.00
EAO –		500.00	EAO –		500.00
Total:		25,000.00	Total:		25,000.00
Justification:					
<ul style="list-style-type: none">• Increase in unit cost from 133.968 per Square Meters to 193.676 per Square Meters is due to the increase of material's prices based on the Region V CMPD for 2nd Quarter CY 2023 resulting to decrease in physical target.• Attached are : Modification Form, Certificate as to Availability of Funds, Program of Works, DUPA, Detailed Engineering Design, Location Map, Geotagged Photos, and Certificate of Reasonableness of Cost Estimate.					

(Signature)

(Signature)

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


NERIE D. BUENO, CESO III

OIC-Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07713

2.6 BCL/RRB
Project ID: P00713696LZ

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02

