

NOV 08 2023

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the Memorandum dated August 22 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **OIC-District Engineer LEOPOLDO A. BARELA, JR.** Camarines Sur 5th District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
WACS: 310305101941000 Project ID: P00713700LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge - Widening of Permanent Bridge Tapayas Br. (B00470LZ) along Nabua-Balatan Rd			Project Description ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge - Widening of Permanent Bridge Tapayas Br. (B00470LZ) along Nabua-Balatan Rd		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Widening of Bridge 190.32 Square Meters	180.223 / Square Meters	34,300.00	CW1 – Widening of Bridge 136.62 Square meters	251.061 / Square Meters	34,300.00
EAO –		700.00	EAO –		700.00
Total:		35,000.00	Total:		35,000.00
Justification: <ul style="list-style-type: none">Increase in unit cost from 180.223 per Square Meters to 251.061 per Square Meters is due to the increase of material's prices based on the Region V CMPD for 2nd Quarter CY 2023 resulting to decrease in physical target.Attached are the following documents: Modification Form, Certificate as to Availability of Funds, Program of Works, DUPA, Detailed Engineering Design, Location Map, Geotagged Photos, Certificate of Reasonableness of Cost Estimate and Region V Construction Materials Price Data (RCMPD)					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


NERIE D. BUENO. CESO III

OIC-Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII


APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN

Secretary

2.6 BCL/RRB
Project ID: P00713700LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07719

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02

