



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the memorandum dated April 11, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **District Engineer Warren B. Azotea, Albay 2nd DEO** for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310110100358000 Project ID: P00714086LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Daang Maharlika (LZ) - K0530 + (-054) - K0531 + 000			Daang Maharlika (LZ) - K0528 + 000 - K0531 + 000, K0532 + 000 - K0532 + 220		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Drainage Structure along Road 2126 Lineal Meters	45.390 / Lineal Meters	96,500.00	CW1 – Construction of Drainage Structure along Road 2790 Lineal Meters	34.588 / Lineal Meters	96,500.00
EAO –		3,500.00	EAO –		3,500.00
Total:		100,000.00	Total:		100,000.00

Justification:

- Recommended increase in limits - prioritizing sections which is in need of drainage construction and upgrading to prevent flooding and ensure safety of motorists with the frequent flooding in the area during heavy rains
- Increase in physical target from 2126 Lineal Meters to 2790 Lineal Meters, maximizing the budget based on Detailed Estimate and Actual Survey Plans, while also prioritizing road sections with drainage needs
- A structured 2790 l.m. Typed I lined canal drainage system will allow water to move freely around the project site and decrease or mitigate the likelihood that water will gather and cause the town to flood.

Attached are the following supporting documents:

- Modification Form, Certificate of Reasonableness of Cost Estimate, Certificate as to Availability of Funds, Program of Works, Location Map and Detailed Engineering Design Plan.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII