



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MAR 30 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the Memorandum dated March 2, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **District Engineer ROMEO D. DOLOIRAS**, Camarines Sur 3rd District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101265000 Project ID: P00714690LZ			UACS No. 310103101265000 Project ID: P00714690LZ		
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Naga City Bdry – Calabanga - Balongay Road K0443+686 - K0449+000			Naga City Bdry – Calabanga - Balongay Road K0443+686 - K0445+035.30		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Preventive Maintenance of Road: Asphalt Overlay – 10.598 Lane Km	4,623,513.87 / Lane Km	49,000,000	CW1 – Preventive Maintenance of Road: Asphalt Overlay – 5.5172 Lane Km	8,881,316.61 / Lane Km	49,000,000
EAO	-	1,000,000	EAO	-	1,000,000
Total		50,000,000	Total		50,000,000
Justification:					
<ul style="list-style-type: none">Change in Physical Target from 10.598 Lane Km to 5.5172 Lane Km was due to the prevailing CMPD prices used in the Program of Work (POW) for Asphalt Overlay.The number of lanes for Asphalt Overlay is 4-lanes instead of 2-lanes.Change in station limits to coincide the actual length of the revised physical target.					
Attached are the following documents:					
<ul style="list-style-type: none">Modification Form, Certificate of Reasonableness of Cost Estimate, Certification as to Availability of Funds, Program of Works, Location Map and Detailed Engineering Design Plan.					

Based on our evaluation, the submitted request for modification of the said projects is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.




ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services



ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/ ~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: P00714690LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07095