

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 30 March 2023 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

1. Change in physical target from 669.877 Lineal Meters (based on AIP) to 350.00 Lineal Meters, which is the actual length for the construction of the project, considering the vital items of work for project implementation, in order to mitigate/prevent erosion or loss of sediment along the shoreline to stabilize coastal land and protect residential and commercial infrastructure in the affected area.

2. Based on actual site condition and as reflected on the approved plan, the project involves the construction of flood mitigation structure which includes major scope of work such as earthworks (surplus unclassified excavation, shoring, cribbing and drain excavation, case 1 selected borrow for topping), and revetment structure composed of grouted riprap (class A) and Z – Type steel sheet pile, in which the unit cost increased to P 259,171.42857/ Lineal Meters with the corresponding physical target of 350.00 Lineal Meters.

3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

APPROVED / ~~DISAPPROVED~~:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/EAA/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07381