



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

04-0204/2

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated 3 April 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification request by District Engineer RANDOLFO A. MELOSANTOS, Iloilo 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101109141000 Project ID: P00721866VS					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Jarao River Flood Mitigation Structure including Access Road, Guimbal, Iloilo			Construction of Jarao River Flood Mitigation Structure including Access Road, Guimbal, Iloilo		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 424.00 lineal meters	147.94 / lineal meter	62,725.00	CW1- Construction of Flood Mitigation Structure: 410.52 lineal meters	152.79 / lineal meter	62,725.00
EAO	-	2,275.00	EAO	-	2,275.00
Total:		65,000.00	Total:		65,000.00
Justification: Modification is sought due to: 1. Decrease in physical target of CW1 from 424.00 lineal meters to 410.52 lineal meters and increase in unit cost per lineal meter of CW1 due to the design of the project utilizing Reinforced Concrete Slope Protection in Steel Sheet Pile foundation (L= 6.0m). The design of the project has an average height of 6.0 meters (2 berms) and width of 18.0 meters. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, GIS Map, Certification on the Reasonableness of Cost dated March 17, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ERIC A. AYAPANA
Assistant Secretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII