



Programming Division Evaluation Sheet

IV-B - 086

Name of Project: Construction of Magsarongsong Bridge Flood Control Structure, Sta. 0 + 000 - Sta. 0 + 234, Roxas, Palawan
Implementing Office: Palawan 1st District Engineering Office
Project ID: P00726266LZ
Appropriation: 9,250,000
Date: March 21, 2023

A. TYPE OF REQUEST

A.1 Change in Implementing Office/Operating Unit due to

A.1.1 Geographical Jurisdiction

A.1.2 Approval of Authority to Bid/Implement

A.2 PROJECT MODIFICATION/ADJUSTMENTS

A.2.1 Typographical Error/s

A.2.2 Change in Location (for non-existent locations only)

A.2.3 Change in Station Limits

A.2.4 Addition/Deletion of Word/s

A.2.5 Change in Project Component/s Details

A.2.5.1 Change in Targets

A.2.5.2 Change in Scope of Work from

A.2.5.3 Change in Component Amount

A.2.5.4 Addition of Component (incl. EXC Component)

A.2.5.5 Deletion of Component

A.2.5.6 Movement of Funds between Components

B. EVALUATION

B.1 ALLOWED as per the GAA Provisions

B.2 NOT ALLOWED as per the GAA Provisions

C. FUND SOURCE FY 2023 GAA, R.A. 11936

C.1 for issuance of SARO

C.2 released thru GAAAO

D. IMPACT:

D.1 Condition/s:

% decrease in unit cost

39.29 % increase in unit cost

28.21 % decrease in physical target

% increase in physical target

Additional Project Component

Certificate of Cost Reasonableness

D.4 Remarks:

E. Approving Authority as per D.O. 13, s. 2023, Guidelines on Modification of

Allotment under the GAA

Undersecretary for Operations

Secretary

Evaluated By:

Alex G. BOTE

Director IV, Planning Service

ACTION SLIP

FOR: USFC FOR OPERATIONS

Project ID: P00726266LZ

REMARKS:
Reviewed by Planning Service
Recommended for Approval

Remarks:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and PPP Services



MAR 30 2023

MEMORANDUM

FOR

:

MANUEL M. BONOAN

Secretary

This Department

This has reference to the herein Memorandum dated February 13, 2023 of DPWH Region IV-B Director GERALD A. PACANAN, CESO III, endorsing the request for the approval of the Modification of ROMMEL P. AGUIRRE, District Engineer, Palawan 1st District Engineering Office, Roxas, Palawan of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No: 32010110993000 Project ID: P00726266LZ OO2: Protect Lives and Properties Against Major Floods Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Magsarongsong Bridge Flood Control Structure, Sta. 0+000 – Sta. 0+234, Roxas, Palawan		UACS No: 32010110993000 Project ID: P00726266LZ OO2: Protect Lives and Properties Against Major Floods Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction Magsarongsong Bridge Flood Control Structure, Sta. 0+000.00 – Sta. 0+084.00, BANK I UPSTREAM (L/S), Sta. 0+084.00, BANK I UPSTREAM (L/S), Sta. 0+000.00 – Sta. 0+084.00, BANK II UPSTREAM (L/S), Roxas, Palawan	
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1 – Construction of Flood Mitigation Structure	P 38.7393/	CW1 – Construction of Flood Mitigation Structure	P 53.9583/
234.00 Lineal meters	Lineal meters	168.00 Lineal meters	Lineal meters
EA0	-	EA0	-
Total: P 9,250.00		Total: P 9,250.00	
P 185.00		P 185.00	

Justifications:

Decrease in physical target from 234 lineal meters to 168 lineal meters, and change in station limits from Sta. 0+000 - Sta. 0+234 to Sta. 0+000.00 - Sta. 0+084.00, BANK I UPSTREAM (L/S), Sta. 0+000.00 - Sta. 0+084.00, BANK II UPSTREAM (L/S) due to the following:

- Decreased in physical target due to abrupt increase in base price of primary construction materials from 2nd quarter of FY 2022 CMPD with the difference of Php. 7.00 in Reinforcing Steel Bars Plain Grade 40, Php.536.00 in Fine Aggregate, Php.1,002.00 in Gravel (G1), and Php. 42.00 in Portland Cement.
- To prioritize the new station limit and section as this requires more flood control structure based on the actual site condition.

Attached are the following supported documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged Photos, and GIS MAP.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ANTONIO V. MOLANO, JR., CESO III

Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, and Visayas

Recommending Approval:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, and Visayas

APPROVED / DISAPPROVED:

MANUEL M. BONDAN

Secretary

3.3 MCMA/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07103