

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

## **CENTRAL OFFICE**

Manila

## **MEMORANDUM**

FOR

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations

in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

This Department

This refers to the memorandum dated March 06, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **OIC-District Engineer RAMON ANSELMO C. CALAGOS**, Camarines Sur 1<sup>st</sup> DEO for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
AND AND ASSESSMENT OF THE PROPERTY OF THE PROP			escription		
UACS: <b>320101110035000</b>					·
Project ID: P00726291LZ					
002: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Revetment, Barangay Poblacion, Sta. 49+820.00 - Sta. 50+020.00, Lupi, Camarines Sur			Construction of Revetment, Barangay Poblacion, Sta. 49+820.00 - Sta. 49+925.00, Lupi, Camarines Sur		
Physical Target	Unit Cost ( <b>P</b> '000)	Allocation (P'000)	Physical Target	Unit Cost (₱'000)	Allocation (₱'000)
CW1 – Construction of Revetment 105.00 <b>Lineal meters</b>	466.667 / Lineal meters	49,000.00	CW1 – Construction of Revetment 105:00 Lineal meters	466.667 / Lineal meters	49,000.00 key
EAO – 10		1000.00	EAO –		1,000.00
Total:		50,000.00	Total:		50,000.00
Justification:	A		1.4		

Justification

• Change in the station limits from 49 # 820 - Sta. 50 + 020.00 to Sta. 49 + 820.00 - 49 + 925.00 to be consistent with the approved physical target of 105 meters

Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged photos, and GIS Map.

0

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations

in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:** 

MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning

and Public-Private Partnership Services

APPROVED/DIŞAPPROVED:

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/RRB

Project ID: P00726291LZ