



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII  
This Department

This refers to the memorandum dated March 06, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing the request of **OIC-District Engineer RAMON ANSELMO C. CALAGOS**, Camarines Sur 1<sup>st</sup> DEO for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: <b>320102105449000</b> Project ID: <b>P00726606LZ</b>					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Sipocot River Flood Mitigation Structure (Barangay North Centro to Barangay Azucena), Sta. 38+060.00 - Sta. 38+ <b>335.00</b> , Sipocot, Camarines Sur			Construction of Sipocot River Flood Mitigation Structure (Barangay North Centro to Barangay Azucena), Sta. 38+060.00 - Sta. 38+ <b>193.00</b> , Sipocot, Camarines Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Revetment 133.00 <b>Lineal meters</b>	<b>435.338</b> / Lineal meters	57,900.00	CW1 – Construction of Revetment 133.00 <b>Lineal meters</b>	<del>435.338</del> / Lineal meters	57,900.00
EAO –		2,100.00	EAO –		2,100.00
<b>Total:</b>		<b>60,000.00</b>	<b>Total:</b>		<b>60,000.00</b>
Justification:					
<ul style="list-style-type: none"><li>Change in the station limits from 38 + 060 - Sta. 38 + 335.00 to Sta. 38 + 060.00 - 38 + 193.00 to be consistent with the approved physical target of 133 meters</li><li>Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged photos, and GIS Map.</li></ul>					
<i>See Cert 1, Cat, reasonable/en 1, Boz</i>					

*See Cert of Cal Reasonableness of BOC*

*at*


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.



**ANTONIO V. MOLANO, JR.**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**



**MARIA CATALINA E. CABRAL. Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII