



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 9 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4th District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|---------------------|--------------------|--|---------------------|------------------------|
| Project Description | | | | | |
| UACS No.: 300201100107000 Project ID: P00731223VS | | | | | |
| CONVERGENCE AND SPECIAL SUPPORT PROGRAM | | | CONVERGENCE AND SPECIAL SUPPORT PROGRAM | | |
| Convergence and Special Support - Construction/Improvement of Access Roads leading to Airports | | | Convergence and Special Support - Construction/Improvement of Access Roads leading to Airports | | |
| Access Road leading to Airport, Bga Dama, Santa Barbara-Bga San Jose, Zarraga, Iloilo | | | Access Road leading to Airport, Bga Dama, Santa Barbara-Bga San Jose, San Miguel, Iloilo | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1 -Construction of Concrete Road: 6.667 lane km | 14,474.28 / lane km | 96,500.00 | CW1 – Construction of Concrete Road: 8.7614 lane km | 11,014.22 / lane km | 96,500.00 |
| EAO | - | 3,500.00 | EAO | P 22 m / km. | 3,500.00 |
| Total: | | 100,000.00 | Total: | | 100,000.00 |
| Justification: | | | | | |
| The modification is sought to: | | | | | |
| 1. Correct the location in the project title from " Bga Dama, Santa Barbara-Bga San Jose, Zarraga, Iloilo" to "Bga Dama, Santa Barbara-Bga San Jose, San Miguel, Iloilo" wherein Bga Dama is located in the Municipality of San Miguel, Iloilo. | | | | | |
| 2. Increase in physical target of CW1 from 6.667 lane km to 8.7614 lane km to include additional 2.0944 lane km of unpaved road sections resulting to decrease in unit cost per lane km. | | | | | |
| 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, GIS Map, and Certifications from the LGUs of Zarraga and San Miguel, Iloilo. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII