

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **CENTRAL OFFICE** MANILA

## MEMORANDUM

.

FOR

## **ROBERTO R. BERNARDO, CESO I**

Undersecretary for Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III,** endorsing the Project Modification requested by District Engineer OSCAR U. DELA CRUZ, DPA, Negros Occidental Sub-District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
		Project I	Description		
	00214100410000 00731655VS				
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239		
Road Safety: Street Lighting along Bacolod-Murcia-DS Benedicto- Sn Carlos City Rd (S00427NR) K0036+(-624) - K0043-862			Road Safety: Street Lighting along Bacolod-Murcia-DS Benedicto- Sn Carlos City Rd (S00427NR) K0036+(-624) - K0043+862		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Road Safety: Pavement Markings: 8.16 lane km	4,730.392/ Lane km	38,600.00	CW1 - Road Safety: Street Lighting: 295 Number of Units	130.85 / Number of Unit	38,600.00
EAO	-	1,400.00	EAO		1,400.00
******	Total:	40,000.00		Total:	40,000.00

Modification is sought to:

- 1. Correct the station limits from K0043 862 to K0043 + 862 due to typographical error.
- 2. Reflect the correct scope of work Road Safety: Street Lighting as per the project description and the corresponding number of units.
- Attached is the Certification signed by the RBIA Coordinator of Negros Occidental Sub DEO dated January 5, 2023, Certifying the non-existence of K0043-862 along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR).
- Also attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, Certification on the Reasonableness of Cost dated January 5, 2023.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.

ANTÓNIO V. MOLANO, JR. Assistant Secretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:** 

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

2.6 ACC/BCL/AVM/RRB