

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRA OFFICE
Manila

MEMORANDUM

TO : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein Memorandum dated February 9, 2023 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification of ARNALDO R. BONIFACIO, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2023 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221104107000 Project ID: P00731942VS					
Convergence and Special Support Program			Convergence and Special Support Program		
BIP – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities			BIP – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities		
Construction of Road, Sitio Coob, Barangay Liloan , Ormoc City Leyte			Construction of Road, Sitio Coob, Barangay Libertad , Ormoc City, Leyte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0.157 Lane Km	50,445.860/ Lane Km	7,920.00	CW1- Construction of Concrete Road: 0.980 Lane Km	8,081.633/ Lane Km <i>16 m / km.</i>	7,920.00
EAO		80.00	EAO		80.00
Total:		8,000.00	Total:		8,000.00
JUSTIFICATIONS:					
<ul style="list-style-type: none">Change of project description since there is no Sitio Coob in Brgy. Liloan but it is located in Brgy Libertad. In addition, there is an increase of physical target as per actual necessity of the location.Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map, Certification for the Reasonableness of Cost Estimates and Certifications from the Office of City Mayor of Ormoc City.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII