



06 JUN 2023

MEMORANDUM

FOR :

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII-164**
Project ID: **P00731946VS**

This has reference to the herein memorandum dated 23 January 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office**, Baybay City, Leyte, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221104122000 Project ID: P00731946VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP) - Access Roads and /or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities			Basic Infrastructure Program (BIP) - Access Roads and /or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities		
Construction of Road, Barangay Mapgap, Baybay City, Leyte			Construction of Road, Barangay Mapgap, Baybay City, Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 0.098 lane km	P 50,510,204.0816/ Lane km	P 4,950,000	CW1- Construction of Concrete Road: 0.760 lane km	P 5,617,398.3158/ Lane km	P 4,269,222.72
			CW2- Construction of Drainage Structure along Road: 116.00 Lineal meters	P 5,868.7697/ Lineal meter	P 680,777.28
EAO		P 50,000	EAO		P 50,000
Total:		P 5,000,000			P 5,000,000

JUSTIFICATIONS:

1. To change the physical target from 0.098 Lane Km (based on AIP) to 0.760 Lane Km, which is the actual length of the project, in view of the essential items of work necessary for the project implementation in order to enhance accessibility and improve the safety of the travelling public.
2. Project component for the CW2-Construction of drainage structure along road (lined canal) was added in the project in order to address flooding in the area to prevent pavement failure.
3. Attached are the following supporting documents: Form of Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII