



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 3, 2023

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 15 March 2023 of DPWH Region XII Director **BASIR M. IBRAHIM**, endorsing the request for the modification of the project under FY 2023 GAA, to wit;

| As per GAA/Original                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                              | As Modified                                                                                                                                                                                                           |                                                           |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------|
| Project Description                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                              |                                                                                                                                                                                                                       |                                                           |
| UACS No. 300215102349000<br>Project ID: P00732147MN                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                              | CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities |                                                           |
| CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities                                                                                                                                                                                                                                                                                                                                                                                                                                                              |                              | CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities |                                                           |
| Construction of Road, Barangay Datal Batong to Barangay Datal Bila, Malungon, Sarangani                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                              | Construction of Road, Barangay Datal Batong to Barangay Datal Bila, Malungon, Sarangani                                                                                                                               |                                                           |
| Type of Work/<br>Physical Target                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Unit Cost                    | Allocation                                                                                                                                                                                                            | Type of Work/<br>Physical Target                          |
| CW-1-<br>Construction of<br>Concrete Road:<br>8.379 Lane Km                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | P 11,516,887.46 /<br>Lane Km | P 96,500,000.00                                                                                                                                                                                                       | CW-1-<br>Construction of<br>Concrete Road:<br>3.2 Lane Km |
| EAO                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | -                            | P 3,500,000.00                                                                                                                                                                                                        | EAO                                                       |
| Total:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                              | P 100,000,000.00                                                                                                                                                                                                      | Total:                                                    |
| P 11,516,887.46 / Lane Km                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |                              | P 96,500,000.00                                                                                                                                                                                                       | P 30,156,250.00 / Lane Km                                 |
| -                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                              | P 3,500,000.00                                                                                                                                                                                                        | -                                                         |
| P 100,000,000.00                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |                              | P 100,000,000.00                                                                                                                                                                                                      | P 100,000,000.00                                          |
| Justification:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                              |                                                                                                                                                                                                                       |                                                           |
| <ul style="list-style-type: none"><li>Decrease in physical target/increase in unit cost due to considerable cost of Earthwork with huge volume of surplus excavation which constitutes 54.269% of the total direct cost.</li><li>The terrain of the project is rolling but has portion that requires massive excavation due to narrow and steep existing road to follow design guidelines.</li><li>The project also includes miscellaneous structures such as installation of Metal Guardrail (Including concrete post, single W-beam), Hazard Marker (450x600mm Chevron Signs).</li><li>The derived unit cost is based on the approved DUPA and Program of Works (POW).</li></ul> |                              |                                                                                                                                                                                                                       |                                                           |


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**ADOR G. CANLAS**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

*Subject to verification*

  
**MARIA CATHARINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

  
**EUGENIO R. PIRO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**APPROVED /DISAPPROVED:**

  
**MANUEL M. BONOAN**

Secretary

2.3 LDAM/OAL/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN3E02841